
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

8:49 AM
Run date

Time

Reviewer: Shedd, Bill 21-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 408 Date: 19-Feb-2014 Wednesday

Approved Date:

Shift Hours: 11:00 am 10:00 pm Break: 02:00 Over Time: 01:00

Const Calendar Day: 625

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

clear, cool

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Track progress of FWS mechanical piping installation. Misc MEP paperwork and write diaries.

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

SMITH-EMERY SF

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: SMITH-EMERY SF

OTH STEVEN JENSENCertified Welding Ins 6.00 0.00 0.00 6.00

Diary: Dispute

Mechanical Piping

Steve Jensen preformed the welding QC for the FWS work in connecting the SAS carbon steel piping to
the skyway. The work was specified as CCO 187 work in the response to RFI 3451.

001 0-MSI-EFA.187

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 8.00 0.00 0.00 8.00

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

FOR TOM COLOMBOPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

Mechanical Piping

The FWS crew, including Josh Johnson spent the shift completing the connection of the SAS 2 1/2" DW
and 4" CA lines and the Skyway lines at PP 128 of the south barrier of the WB bridge. This is extra work,
as directed in RFI 3451, because the Skyway piping is offset from the SAS piping. The work was
performed from a night closure on the #1 lane of the WB bridge.

I inspected the work from 2000 to 2200 on 2-19-2014, and Mahmoud Khandaghidadi for the rest of the shift.

The crew worked from a night closure on the #1 lane of the WB bridge. The crew arrived at Pier 7 at 2000,

001 0-MSI-EFA.187
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mobilized for approximately 1.5 hours, then arrived at PP 128 at 2130. The crew worked until 0200 on the
morning of February 20, then spent approximately 1 hour demobilizing to Pier 7 and stowing their gear.
The pipe fitter's union contract gives the crew shift differential pay and 8 hours of pay for 7 hours work for
working at night.

The crew used a welder (Red D Arc Welder # FWS 23), a 2 KW generator, a rental Hertz Rental Magnum
Light tower, a towed porta-potty, Trucks two F150 and one Ford Range for this work.

All CCO 354 Change of Character work will be captured under CCO 187 for this day.
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